
HPNS Technical Team Meeting Agenda 
October 17, 2017, 1000-1100 AM PT 

 

1. Welcome and check-in  
Navy BRAC – Steve Banister, Pat Brooks, Danielle Janda, Derek Robinson, Thomas 
Macchiarella 
Navy BRAC Consultants – Scot Hay, Kim Henderson, Kathy Higley, Kira Sykes, Craig Bias, 
Travis Williamson 

 RASO – Zach Edwards, Mat Slack 
EPA and consultants – Karla Brasaemle, John Chesnut, Jana Dawson, David Kappelman, 
Lily Lee, Lyndsey Nguyen, Anita Singh, Donna Gety, Brianna Fairbanks 

 DTSC – Nina Bacey, Janet Naito 
 CDPH – Tracy Jue, Sheetal Singh 

City (includes OCII/SFDPH and consultants) – Amy Brownell, Bob Burns, Chris�na Rain 
Water Board – Tina Low, Tina Ures 

2. Soil  
• Parcels B and G report  

i. Dra� to Technical Team - 9/29  
ii. Preliminary Comments Received - 10/13 – The Team held a call last week to 

review preliminary ques�ons and comments on the Parcel G data evalua�on 
forms. EPA developed a scoring system to evaluate the units recommended for 
NFA and iden�fied where ROD requirements were not met resul�ng in almost 
all of the Parcel G trench units for confirma�on sampling. The Team discussed 
the need to con�nue evalua�ons if all units will be recommended for 
resampling and determined that Parcel G was likely subject to falsifica�on based 
on �ming whereas Parcel B was conducted earlier and should be reviewed. 
Most of the trench units were iden�fied by EPA for poten�ally falsified data. The 
iden�fica�on of poten�al falsifica�on need to be demonstrated and stand up in 
court and EPA will consider this when developing comments. The City provided 
comments on both Parcels B and G on 10/16. EPA, CDPH, and DTSC plan to 
provide Parcel G comments by Friday 10/20 and Parcel B comments within a 
few weeks.  

• Parcels D-2, UC-1, UC-2, and UC-3 report  
i. Pre-dra� to Navy – currently with Navy for review 

ii. Dra� to Technical Team - November  
• EPA’s data evalua�on findings 

i. Update on findings of PCA? – EPA was able to successfully u�lize other sta�s�cal 
analyses (e.g., box plots) to iden�fy paterns and changes in data. 

• SAP and Work Plan  



i. SAP responses to addi�onal EPA comments and redlines – The comments 
received have been incorporated in a redline version but may need further 
general revisions based on work plan development. 

ii. Dra� Work Plan to Technical Team - October 
3.  Building Scans 

• Working on approach – discuss on future status call – The work plan will include the 
general approach for soil and buildings. 

• CDPH comments  
4. Schedule and topics for future calls  

• Next call: Tuesday 11/7, 1000-1100 AM PT 
• The Team discussed a working mee�ng, poten�ally on 11/8 to discuss the work plan 

comments real-�me.   
• Poten�al future topics:  

i. Building scan approach 
ii. TSPs 

iii. Soil sampling efficiencies 


